_ FORM OFW.-CIA 2105 - STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works - s Ty e
RECEIVLE-0CS

MONTHLY ESTIMATE DIV. OF PUELIC WORKS

FOR THE MONTHOF  Juiy 215 00 AUG -5 AHIC:23

Date: August 3, 2015

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC

ADDRESS: 1321 MOONUI STREET Contract No. 62755 [ -]
City, State ZIP: HONOLULU, HAWAII 96817 DAGS Job No. 62-10-0706
PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEMENTS
CONTRACT FOR INSPECTION BRANCH USE

.. ] SUBMITTAL REG'STER [ ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 1,947.900.00  |DUE MONTHLY: |'|/pncuecr SCHEDULE

- -
[ ] DAILY REPORTS [ 7] PAYROLL AFFIDAWIT

MONTHLY ESTIMATE CHECKLIST  [%W"CONTRACT HUMBER

wFROJECT NAME AND LOCATION [A/A!.L SIGNATURES
CHANGE ORDERS SPECIALTY f MISC: [ 1 PROJECT ACCEPTANCE
Total § 36,529.00 [ ) AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount 3 1,984,429.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 9598% $ 1,869,560.00 9518% $  36,529.00 $ 1,906,089.00
—T

4 f’\olﬂ‘a-’*."ﬂb

Retained REDUCED][ ] $ 100,078.00 $ 1926 g1 % 0607600 v
. BHTOSH o ¥, BTH, TS T
Amount Subject to Payment $, 1,769,482.00 ;T $ -36;’529-0-0. or $ | A866:043-00- .9-1'
#1655 3, $ZTH To5.cC” ﬁimvo;’i.t"-’
Payments to Date $ 155356400 §  Jesgess  $ 4469809900~
Payments Now Due $ 1.15,078-868~— o $ - $ ~445;978°00 <
T
PaymentNo. FINAL[ ] 8 P ek, 1525 e Vit 152,
Remarks:
[CeTPad Sad Chaced by 2. | centily that the above bill Is carrecl, just, that payment has not been received, and
all payroll affidavits have been submilled, are currenl, or proper deduclive exclusions
3 have been made to this reques!, and feasl B0% of our workforce resides in Hawaii.
S pootn, - . AL Te
3 fegfomniended. 4 “Erojact Inspector or Engineer Date
NG 12 208 C & C ELECTRICAL CONTRACTOR, INC

Name of Contractor

V7

MG 12 201 %
%ﬂw PRESIDENT 8/4/2015

5 Appraved Branch Chief or Disitict Engineer Dats Bygignajre { Tle ~ _J/ Date
The Public Works Administrator certifias thal change orders have been issusd and the work performed

'AUG 1 2 2015

L ] P
§0J State Public Adrmini I Cala




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2015

DPW-CIA 7/06

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC Contract No.: 62755

PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEMENT DAGS Job No.: 62-10-0706
[
@ CONTRACT
g LICENSE BASIC CONTRACT| compL| %] RETN| ~ AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED

C & C ELECTRICAL CONTRAGeneral Contractor ABC-11411 $1,947,000| $1,869,560] 9598% 5% 593,478| A

AN AR INNAEANI NS EEENNEERNENG
EEEEEN | EEE NN (I NN AN NEEEEE

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMFEI %I RETAINED
L A. PAINTING PAINTING C-22044 $32,000 $16,000] 50.00%| 10% $1,600
ENVIRONMENTAL CONTROIABS/LEAD PAINT $53,000 $50,000] 94.34%] 10% $5,000
ABATEMENT #DIV/0) 10% $0
#DIV/O! 10% $0
HDIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% S0
#DIVIO) 0% $0
#DIVIOL 10% $0
#DIVIOL 10% $0
#DIViol 10% 50/
#DIviol 10% $0
#DIVIO 10% $0
#0IV/0| 10% 50
EDIVIOI 10% $0
#DIV/0| 10% $0
#DIV/0) 10% 50
Total Retained from Subs $6,600|B

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$100,078|

| certify that the above retentions are correct for this request

C&C

Checked/Verified by:

ELECTRICAL CONTRACTOR, INC.

Name of Contractor

F

8/d/15

By Signature

Y

NOTE:

Date ! L

st

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JULY 2015

CONTRACTOR: C & C ELECTRICAL CONTRACTOR,INC Contract No.: 62755

PROJECT TITLE: STATE CAPITOL- FIRE ALARM SYSTEM IMPROVEMEF DAGS Job No.: 62-10-0706
o CHANGE|
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |[PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL %l RETAINED

C & C ELECTRICAL CONTRAGenaral Contracior ABC-11411 $38,373} $36,529| 95.19% 5% $1,826|A

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE @ AMOUNT| TO DATE| CMPL % RETAINED
#DIviol 10% 30

#DIVio| 10% $0

#OIWVIO! 10% $0

#DIVIDI 10% 50

#DIVI 10% 50

#DIVIO 10% 50

#DIV/0! 10% $0

#DIV/D! 10% $0

#DIVIO! 0% $0

#DIVIO! 10% $0

H#DIV/O! 10% 30

#DIV10! 10% $0

#DIVIO! 10% $0

#DIV/O! 10% $0

#DIVID! 10% 50

#DIV/0! 10% $0

#DIVIO! 10% $0

#DIViO! 10% $0

Total Retained from Subs %0

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $1,826|

| certify that the above retentions are correct for this reguest.

Checked/Verified by:

C & C ELECTRICAL CONTRACTOR, INC.
Name of Contractor :| :.

W Initial - Project Inspector or Engineer
8/e/is
By Signature e pate '

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




. STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 8 PROJECT TITLE: STATE CAPITOL - FIRE ALARM SYSTEM IMPROVEMENTS
BILLING MONTH: July-15 DAGS JOB NO.: 6 2-10-0706 CONTRACT NO.: 62755

CONTRACTOR: C & C ELECTRICAL CONTRACTOR, INC.

VENDOR CODE: 20007900

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-441M $120,160.00 $6,008:00 $114,152.00
Totals: $120,160.00 $6,008.00 $114,152.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-441M $0.00 $0.00 $£0.00
Totals:
Grand Total: $120,160.00 $6,008.00 $114,152.00

DATE

f Ne 08/13/15
Verified By

(This Section for Administrative Services Office Use Only)

Vendor Code 20007900

Cost Code 3A1

Voucher No. Hlalb N2S
Verified By r}’/ AUG 19 2015



